Client:	Dublin City Council	**DRAWING AND DOCUMENT SCHEDULE**	CRONIN&SUTTON CONSULTING	**Cronin & Sutton Consulting** 19-22 Dame Street Dublin 2, Ireland Phone: (01) 5480863 / Fax: (01) 9011355 Email: info@csconsulting.ie Web: www.csconsulting.ie
To:	DTA Architects			
FAO:	John Maguire			
From:	Slaven Sose CSC			
Project Title:	**Residential Development at Glover Court, York Street, Dublin 2**	**Project No: D117**		**Planning**

		Additionl Document Data		D M Y	26 09 24	28 01 25	25 07 25
Drg/Doc. No.	**DRAWING/DOCUMENT TITLE**	**SCALE**	**SIZE**				
D117-CSC-XX-XX-DR-C-0001	Topographical Survey	1:200				P1	P1
D117-CSC-XX-XX-DR-C-0002	Proposed Drainage Arrangements	1:200	A1		D1	P1	P3
D117-CSC-XX-XX-DR-C-0003	Proposed Watermain Layout	1:200	A1		D1	P1	P2
D117-CSC-XX-XX-DR-C-0004	Internal Road Layout and Sightlines	1:200	A1		D1	P1	P2
D117-CSC-XX-XX-DR-C-0005	Swept Path Analysis	1:250	A1		D1	P1	P2
D117-CSC-XX-XX-DR-C-0006	Road Details	1:200	A1		D1	P1	P1
D117-CSC-XX-XX-DR-C-0007	Proposed SuDs Layout	1:200	A1		D1	P1	P4
D117-CSC-XX-XX-DR-C-0008	Drainage Details	1:200	A1		D1	P1	P1
D117-CSC-XX-XX-DR-C-0009	Watermain Details	1:200	A1		D1	P1	P1
D117-CSC-XX-XX-DR-C-0010	Attenuation Tank Details	1:200	A1		D1	P1	P1
D117-CSC-XX-XX-DR-C-0011	SuDS Details	1:200	A1		D1	P1	P1
Reports							
D117-CSC-ZZ-XX-RP-C-0001	Engineering Services Report	n/a	A4		D1	P1	P3
D117-CSC-ZZ-XX-RP-C-0002	Site Specificc Flood Risk Assessment	n/a	A4		D1	P1	P1
D117-CSC-ZZ-XX-RP-C-0003	Outline Construction and Environmental Management Plan	n/a	A4		D1	P1	P1
D117-CSC-ZZ-XX-RP-C-0004	Counstruction and Demolition Waste Management Plan	n/a	A4		D1	P1	P1
D117-CSC-ZZ-XX-RP-C-0005	Traffic and Transport Statement	n/a	A4		D1	P1	P1
D117-CSC-ZZ-XX-RP-C-0006	Residential Travel Plan	n/a	A4		D1	P1	P1
D117-CSC-ZZ-XX-RP-C-0007	Service and Operation Management Plan	n/a	A4		D1	P1	P1
D117-CSC-ZZ-XX-RP-C-0008	Surface Water Management Plan	n/a	A4		D1	P1	P3

Distribution List:	**No. of copies or Media type:**		
DTA Architects	1	1	1
Issuer's Initials:	HY	DB	SS

Status of Drawing: PRE = Approval, Comment, Progress Print, Preliminary
INF = Information, **P = Planning**, TEN = Tender, CON = Construction,