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1. Introduction 

 

Hayes Higgins Partnership has been commissioned to prepare Construction Waste Management Plan 

Report for the proposed development at Darndale, Dublin 17. 

 

This report is prepared and submitted for a new development consisting of 84 housing units consisting of 

apartments and houses and associated site works. The proposal consists of 50 apartments & associated 

facilities with a mix of 45 no. one bedroom apartments and 5 no. two bedroom apartments, and 34 no. 

houses with a mix of 14 no. 2 bedroom.19 no. 3 bedroom and 1 no. 4 bedroom. The development is set out 

in 5 no. blocks. On street parking will be provided. All associated site works including drainage, watermain, 

road and path works will be included. 

 

2. Location and Scheme Description 

 

Existing Site Location 

 

 

 

 

The site is located in a central green area of Darndale and is bound by residential area on all sides. There is 

a chuch and school to the west of the site. The topography of the site is generally flat and consistent with 

levels of the surrounding site areas. The proposed site measures approximately 1.5ha. The existing site is a 

green area but contains many existing services below ground. There are no existing structures on the site.   

 

 



 

 

 

 

Proposed Scheme 

 

 

 

Proposed on the site is two apartment blocks and three blocks or housing, ranging in height between two 

and three storeys. On street will be provided. Vehicular access to the site will be provided by forming links 

in road with existing road network. The houses are accessed via own door access and the apartment via 

communal access area, both at street level. There will be a communal central garden area (gated) for 

the apartment blocks and the houses will have small front and rear gardens. All necessary services for the 

buildings are to be provided and connected into existing services in the area. 

 

3. General Construction Works 

 

Health and Safety 

All relevant health and safety procedures will be followed throughout. Prior to works the Project Supervisor 

Design Process will coordinate the relevant disciplines and provide a preliminary safety and health plan. 

The Project Supervisor Construction Stage will provide the relevant documentation for construction stage. 

 

Existing Services 

The Contractor shall consult with all service providers and record drawings, with a view to identifying 

services, routes etc. prior to putting any work in hand. However, the Contractor shall not place sole 

reliance on drawings to confirm the location of concealed services. The Contractor should satisfy himself 

of the exact location of existing over/underground services, such as water mains, electricity, 

telecommunications, and sewers which maybe encased in concrete. Hand digging is a requirement when 

determining existing services that may be located within the vicinity of any proposed works.  

 

The Contractor is responsible for locating all existing services prior to commencing work and to satisfy 

himself that they have been made safe before works commence in the vicinity of these services. A 



 

 

detailed method statement is required when carrying out work in or around the vicinity of the existing 

services.  

 

Site compound 

The Main Contractor shall ensure that all storage of materials, equipment and substances conform to all 

relevant statutory requirements including any relevant standards, codes etc. Access to storage facilities 

should be restricted and the facilities located as not to pose a risk to adjacent properties, or any person 

utilising them or their amenities. Attention is also drawn to the risks associated with the storage of any 

flammable or explosive liquid or gas and the statutory requirements pertaining to such storage. 

 

It should be noted that all materials must be stored either within the confines of the works themselves, or 

within the site compound. The Project Supervisor Construction Stage will need to include in the Safety and 

Health Plan the arrangements and procedures for storage, and disposal, to ensure compliance with 

statutory provisions and to protect adjoining properties and personnel. Loading and unloading should 

generally take place within the contractor’s site compound. 

 

 

Construction Duration 

It is envisaged that all works will be completed within 30 month programme. Construction start date has 

not been confirmed. The Contractor will be required to submit a detailed Project Programme to the 

Design Team for approval/comment. 

 

4. Traffic Management During Construction 

 

There are various locations of access points that could be provided to the site via existing roads. The site 

access point / points and location of compound will be determined by the successful contractor.  The site 

access will be detailed in the contractors site management plan. Any road opening licence or associated 

council permissions pertaining to access points shall be applied for by the contractor. 

 

The Traffic Management Plan is to be developed by the successful contractor prior to commencement of 

the works and submit to the Dublin City Council for approval. 

 

The Plan is to be prepared with reference to the following: 

 

Traffic Signs Manual – Chapter 8 Temporary Traffic Measures and Signs for Roadworks 

 

Guidance for the Control and Management of Traffic at Road Works published by Department of 

Transport  



 

 

 

 

 

Local Road Network 

The site located in Darndale residential area. There are roads and footpaths along the site. The local roads 

made up predominantly of residential roads with housing throughout. There are housing units in very close 

proximity to the site.   

 

Impact on Roads during the Construction Works 

Existing rights-of-way on roads are to be always maintained unless by specific agreement with the Roads 

Authority and with any relevant private landowners. Any agreements entered by the Contractor with 

private landowners shall be at the Contractor’s expense.  

 

Temporary safety or pedestrian barriers placed around the working area shall be clearly defined by 

temporary road signage and coning as specified in the Traffic Signs Manual. 

 

The Contractor shall ensure that the public roads and access/egress points in the area of the site are kept 

free from dirt and debris at all times. Provision must be made for the safe passage of the general public in 

the vicinity of the works. Many of the risks on the project construction may arise out of working methods 

which are at the discretion of the Contractor and as such cannot be determined by the PSDP.  

 

The Contractor shall be obliged to carry out their own risk assessments for the construction stage.  

 

The contractor shall submit and have agreed in writing a Construction Management Plan providing details 

of intended construction practice for the development, including hours of working, noise and traffic 

management measures and off-site disposal of construction / demolition waste. The plan should have full 

regard to the relevant environmental reports that have been completed. 

 

5. Working Hours 

 

Working hours intended will be 07:00 - 18:00 Monday to Friday and hours on Saturdays to be agreed with 

Dublin City Council. These working hours will be agreed as per planning. Working will not be permitted on 

Bank Holidays or Sundays unless agreed with the Employer’s representative. 

 

Working outside of the agreed hours will only be with the written permission of the Employer’s 

representative. 

 

6. Control of noise & vibration 

 



 

 

Noise 

The contractor is to ensure compliance with the following in relation to sound levels: 

a. Equivalent sounds levels arising from all sources within the proposed development, 

when measured at the boundary of noise sensitive locations (i.e. dwelling houses) 

shall not exceed levels as scheduled below: 

 

Days Hours dB (A)Lar (60 min) dB (A)Lar (15 min) 

Monday to Friday 8.00 - 20.00 55 -- 

Saturday 8.00 – 14.00 55 -- 

All other 

days/times 

-- -- 45 

 

 

b. Mechanical machinery systems shall not produce clearly audible tonal noises at 

night-time (22:00 to 08:00hrs) when assessed from the nearest noise sensitive 

location. 

 

The contractor shall comply with the following: 

- No plant used on site will be permitted to cause an ongoing public nuisance due to 

noise 

- The best means practicable, including proper maintenance of plant, will be 

employed to minimise the noise produced by onsite operations. 

- All vehicles and mechanical plant will be fitted with effective exhaust silencers and 

maintained in good working order for the duration of the contract. 

- Compressors will be attenuated models fitted with properly lined and sealed 

acoustic covers which will be kept closed whenever the machines are in use and all 

ancillary pneumatic tools shall be fitted with suitable silencers. 

- Machinery that is used intermittently will be shut down or throttled back to a 

minimum during the periods when not in use. 

 

The Contractor shall furnish any information as may be required by Dublin City Council in relation to noise 

levels of equipment and machines that will be used on site.  

 

Vibration 



 

 

The contractor will be required to carry out vibration monitoring at selected locations throughout the 

construction period. Works will be required to comply with BS5228 (2009). Thresholds for vibration limits 

based on the surrounding area usage will be set and a management plan for dealing with situation where 

vibration limits are exceed should be agreed and form part of the construction management plan. 

In addition to the above, the Contractor shall implement Best Practicable Means (BPM) throughout the 

construction period to minimise noise and vibration impacts on nearby sensitive receptors. All plant and 

equipment shall be maintained in good working order, fitted with effective silencers where appropriate 

and operated only for the purpose for which it has been designed. Where practicable, electrically 

powered equipment shall be used in preference to generators and plant shall be positioned away from 

nearby residential properties to minimise noise impacts. Construction activities, deliveries and vehicle 

movements shall be coordinated to minimise unnecessary noise, engine idling and disturbance to 

neighbouring properties.  

 

Noise and vibration monitoring shall be undertaken where required by Dublin City Council or where 

considered necessary due to the nature of the works. Monitoring records shall be maintained throughout 

the construction period and construction methodologies shall be reviewed should monitoring indicate 

unacceptable noise or vibration levels. These measures shall be implemented in accordance with Dublin 

City Council's Air Quality Monitoring and Noise Control Unit's Good Practice Guide for Construction and 

Demolition (2024). 

 

7. Control of Mud and Dust 

 

The Contractor shall implement a dust management plan for the duration of the project. They should 

comply with and consider the recommendations from Control of Dust from Construction and Demolition 

Activities document (BRE/DTI 2003). The dust management plan will be reviewed and adhered to 

throughout and where dust limits are exceeded, the construction operations reviewed. They will ensure 

that adequate provision is made to damp down areas where activities are likely to create dust. Measures 

shall include spraying by pressure hoses to suppress dust and provision of bowers and suction road 

sweepers where appropriate. 

 

Plant shall be sited and screened where necessary to minimise dust emissions. 

 

All stock piles of demolition or excavations shall be covered to prevent generation of dust. 

 

The Contractor shall take all necessary measures to prevent spillage onto public roads. 

 

The Contractor shall provide a wheel washing equipment or other methods as approved by the 

Employer’s Representative for all plant leaving the site area. Where mud or site material is carried out on to 



 

 

the public pavement the Contractor shall take all necessary steps to ensure the roads are cleaned 

immediately. 

 

The Contractor shall clean the public gullies in the vicinity of the site before the works commence and at 

regular intervals during the works to ensure there is no blockages. 

 

The Contractor shall also undertake to replace any road markings in the vicinity of the site as and when 

the need arises. 

 

The Contractor shall implement appropriate dust suppression measures throughout the construction period 

to minimise dust emissions from construction activities. Measures shall include the use of water sprays during 

dry weather, covering of stockpiled materials where necessary, the use of suitable dust suppression 

equipment during dust-generating activities and regular cleaning of site access routes and adjoining 

public roads. All vehicles transporting excavated or loose material from the site shall be appropriately 

covered before leaving the site and wheel washing facilities or other suitable measures shall be provided 

where necessary to minimise the transfer of mud and debris onto the public road network.  

 

Air quality monitoring shall be undertaken where required by Dublin City Council, including particulate 

(PM10 and PM2.5) and dust deposition monitoring where specified by the Local Authority. Monitoring 

results shall be recorded and construction activities reviewed where unacceptable dust emissions are 

identified. These measures shall be implemented in accordance with Dublin City Council's Air Quality 

Monitoring and Noise Control Unit's Good Practice Guide for Construction and Demolition (2024). 

 

8. Waste Management 

 

All waste arising from the construction will be managed and disposed of in accordance with all current 

legal and industrial standards including 

- Waste Management Act 1996 as amended and associated Regulations. 

- Litter act 1997 

- Packaging regulations 2003 

- Waste Management Plan for the Dublin Region 2005 -2010 

 

The following publications are to be referenced during the construction of the works for the disposal of 

waste: 

- Best Practice Guidance on the preparation of waste management plans for construction and 

demolition projects. 

- Construction and Demolition Waste Management hand book. 



 

 

 

General construction waste which can be recycled such as timber, plastic and metals will be segregated 

on site and collected by an approved collection contractor. There will be a general skip for C & D waste 

not suitable for recycling. This skip will include wet waste including food waste, contaminated cardboard. 

No burning of waste will be permitted on site. 

 

It is proposed to complete a site investigation on site including environmental testing to confirm the 

material nature i.e. inert, non-hazardous or hazardous. The disposal suite results for Landfill acceptability 

testing (WAC) will dictate the waste facility to which existing ground material being removed off site can 

be brought.  

 

An asbestos survey of the warehouse to be demolished was undertaken by Asbestos Safe, refer to 

Appendix A for report. Some asbestos containing material was found on the roof and their report notes this 

should be removed by a competent asbestos contractor. Given the hazardous nature of such material it 

should be disposed of correctly to a licences waste facility and all standard procedures for same should 

be followed. 

 

The Contractor will be required to provide records waste management procedures on site and of all 

waste disposed from the site. These records will contain information on haulage contractor, location of 

disposal of the material, quantity of material disposed, licences for the reception facility and licences for 

the haulage contractor. 

 

9. Control of Water pollution 

 

Surface water pollution from construction sites to natural habitats and species can result in potential 

adverse impacts occurring outside of the site and at some distances from the site. The contractor shall 

include details for managing surface water run-off from site during the construction works and details of 

same shall be included as part of their construction management plan.  

 

 

 

The contractor should consider sources of water as follows;  

• Rainwater – this being the main source of surface water on site. The contractor shall ensure that 

rainfall levels are considered and strategy for same implemented. Material storage and works on 

site. 



 

 

• Surface water – the construction site is not adjacent to nor do any watercourses pass through the 

site.  

• Groundwater – the site investigation provides details of potential groundwater and 

recommendations for dealing with same will be implemented. Should there be a high water table 

sump/pump system will be implemented during construction works to allow foundations and 

excavations be completed in a safe manner and to ensure no flooding occurs. Outlet locations for 

the system will be agreed with Dublin City Council. 

 

The contractor should consider sources of potential water pollutions as follows;  

• Suspended solids – the potential for solid pollution from works on site should be considered by the 

contractor. Sources of such pollution include excavation, earth stockpiles, plant and wheel 

washing, buildup of mud on roads. All the necessary procedures should be followed to ensure 

suspended solids do no enter surface water systems. 

• Oils and hydrocarbons – such materials are a source of pollutants on site. All necessary procedures 

to be implemented. These include but are not limited to; storage of oils and diesel in designated 

spaces, leaking drum removed from site immediately, refueling of machinery to take place in 

designated areas, double bunded fuel bowsers to be used, care taken when preparing formwork, 

spillage of fuels immediately contained.  

• Use of concrete and cement based products – all necessary storage facilities will be provided for 

such materials to minimize run-off and dust pollution from same. Where insitu concrete is to be used 

control measures regarding mixing and pouring to be implemented to ensure run-off and pollutant 

from same are eliminated. Consideration to be given to precast concrete where appropriate. 

 

Methods for managing surface water runoff from the site during construction works will be required. They 

shall be required to implement surface water management measures to prevent the release of 

contaminates water back into the environment and minimize uncontrolled run-oof of potential 

contaminated surface waters by reducing extents of ground disturbance / excavated material. 

Agreement where necessary with Dublin City Councils Environmental and Drainage departments will be 

sought. Best practice standards and environmental guidelines will form the basis for their methods and 

should be followed during construction works. The contractor shall comply with the requirements as set out 

in the Public Health Act. All surface water discharges must be in compliance with the European 

Communities (surface water) Regulations and the European Communities (groundwater) regulations. 

 

 

 



 

 

 

 

 

 

 

 

 


