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1 Introduction 

The purpose of this document is to briefly outline the general activities required for the construction of 

a Proposed Link Road to connect Ballyfermot Road to the Cherry Orchard Affordable Housing Scheme in 

Cherry Orchard, Dublin 10. 

A Main Contractor has not yet been appointed to carry out the proposed works. Once appointed, it will 

be the responsibility of the Main Contractor to prepare and submit a detailed construction management 

plan for the Client’s submission to the local authority for approval. The construction management plan 

will be a live document that will be updated throughout the project lifecycle by the Main Contractor as 

required. 

Regardless of the form of contract, the Contractor will be contractually bound by any conditions arising 

from the site constraints identified and specified, all Statutory Regulations governing the works, and any 

additional measures or modifications that may be imposed on the proposed development by the local 

authority or An Bord Pleanála. 

The proposed application interfaces the adjacent ‘Cherry Orchard Affordable Housing Scheme.’ This link 

road development will provide a vehicle and pedestrian link between Ballyfermot Road and the proposed 

housing development to the south. 

Please refer also to the Outline Construction and Demolition Waste Management plan. Among other 

items, this report details requirements regarding air quality, noise and vibrations. Refer to section 2.7.9 

and section 2.8 of that report.    

 

2 Description of the Works 

The subject site is located off the Ballyfermot Road, Cherry Orchard, Co Dublin. It is near Junction 7 of 

the M50 motorway. The site is accessed from the north via Ballyfermot Road.  

The existing road provides access to commercial premises and Cherry Orchard Football Club.  

The proposed Link Road has an area of approximately 0.2769Ha. The site is located off the Ballyfermot 

Road, Cherry Orchard, Co Dublin.  

The proposed works are outlined in a series of architectural drawings prepared by Coady Architects and 

engineering drawings prepared by PUNCH Consulting Engineers - supplied as part of the planning 

documentation being prepared for DCC.  

The Link Road boundary is shown in red in Figure 2-1 below and the adjacent Cherry Orchard Affordable 

Housing Scheme is shown in blue.  
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Figure 2-1: Site Boundary 

3 Indicative Construction Programme 

It is estimated that the construction programme for the works associated with the proposed works will 

last 6 months from the date of commencement. This estimation is based on the typical construction 

programmes for other similar developments that are currently underway. It is envisaged that construction 

of the proposed road will be carried out over a single phase. The Main Contractor will be required to 

prepare a detailed construction programme as part of their tender proposal. 

4 Site Set-Up and Security 

The Main Contractor will be required to submit a site layout plan that will detail the proposed location 

of the site compound. The Contractor will ensure that the site compound will be serviced as required 

and will be secured with appropriate fencing/hoarding. The site compound will be used as the primary 

location for the storage of materials, plant and equipment, site offices, and worker welfare facilities. As 

Project Supervisor Construction Stage (PSCS), the Contractor will be responsible for site security and 

they are to ensure that the site and site compound are adequately secured at all times. 

The site layout plan will also include the site perimeter and the proposed detail with regards the hoarding 

and gate system. 

5 Site Access 

Access to the development will be by Ballyfermot Road to the north of the proposed site and/or via 

Cherry Orchard Gren to the south depending on agreements. These routes will be utilised for construction 
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activities and act as the main route for the development in the future. Note all times/distances provided 

are approximate. 

Construction related traffic will exit the site onto Ballyfermot Road. Refer below  

Route 1 to Dublin / M50 motorway: Head west on Ballyfermot Road. Head north on Kennelsfort Road 

Upper. Head west on Chapelized Bypass towards the M50 (Junction 14). Head north or south on the M50, 

depending on destination. 

Route 2 to Dublin / M50 motorway: Head south on Cherry Orchard Green and through roundabout to 

Cedar Brook Way. Drive west towards park West avenue at roundabout.  Drive North along Park West 

avenue, and drive north along Cloverhill Road. Turn right onto Coldcut Road and drive north at 

Kennelsfort Road. Head west on Chapelized Bypass towards the M50 (Junction 14). Head north or south 

on the M50, depending on destination. 

 

The proposed route outlined above for construction traffic is subject to agreements with DCC and any 

associated third parties.  

Refer to Figure 7-1 on page 6 for illustration. 

6 Material Storage and Delivery 

The Contractor will ensure that the delivery of materials is coordinated to minimise impacts to adjacent 

properties. The Contractor will ensure that all materials are adequately stored and secured in their site 

compound. 

For more details please refer to the Outline Construction and Demolition Waste Management Plan 

prepared and included in the planning submission. 

The Contractor will ensure the roads adjacent to the site are kept clean and free of debris. 

7 Traffic Management Plan 

The Contractor will be required to prepare and submit a detailed traffic management plan as part of 

their tender submission. Once appointed, the Contractor will further develop the traffic management 

plan as required and submit to the local authority for approval in advance of works commencing onsite. 

The Contractor will ensure that advanced warning signs are erected on approaches to the site as required 

by the PSCS. The Contractor will use a competent sign provider and all signage that meets the 

requirements of the Safety, Health & Welfare at Work (General Applications) Regulations 2007 and 

Chapter 8 Traffic Signs Manual. Any proposed temporary road markings must also confirm to the 

requirements of Chapter 8 of the Traffic Signs Manual. 

The Main Contractor will be responsible for all site access and works activity and must ensure the 

continued operation of surrounding local road network as a result of its construction traffic. Note: 

Contractor must ensure on-site car parking facilities for site workers. The use of parking on neighbouring 

residentials streets is strictly prohibited. 

The Contractor must submit a Construction Traffic Management Plan to the Local Authority for approval. 

Haulage vehicle movements should be fully coordinated to comply with the requirements of the agreed 

plan: 

• Construction vehicles must not stop or park along the routes at any time; 

• Haulage vehicles must not travel in convoys greater than two vehicles at any time; 

• Site entrance to remain free of parked or stationary vehicles at all times; 

• All loading material will occur within the site boundary; 
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• All off-loading of deliveries will take place within the site, remote from the public road and will 

access via the agreed construction access point. 

• Details of the timing and routing of construction traffic to and from the construction site and 

associated directional signage, to include proposals to facilitate the delivery of abnormal loads 

to the site. 

The site is located in a suburban area where the roads and junctions are shared with public road users. 

Therefore, the flow of construction traffic will need to be marshalled and controlled to ensure that 

potential conflicts are avoided as much as possible. 

The following figure shows the site location and construction traffic routes form the surrounding road 

network.  

 

Figure 7-1: Site Location and Site Access (© Google Maps) 

 

There are currently no proposals to introduce temporary road closures or temporary traffic light signals 

to facilitate construction of the proposed development. There are also currently no proposals to amend 

the existing local access arrangements to the surrounding areas.  

 

Construction access routes 

Site location 

Housing Location 

location 
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8 Potential Interface with Other Projects 

The proposed works will likely have an interface with other projects within the greater region. The 

appointed Contractor may need to coordinate with other Contractors in the locality to ensure a smooth 

interface between projects. 

There may be a number of PSCS’s operating in the urban locality at any one time on individual sites. It 

will be responsibility of the appointed Contractor as PSCS to ensure that delivery and haul routes, site 

access and egress points and potential crossing points associated with the site are fully coordinated and 

agreed with other Contractors in advance of the works commencing. 

9 General Construction Approach 

9.1 Construction Working Space 

Construction working space will be set out in the detailed construction management plan at compliance 

stage. 

Construction access routes, haul routes and delivery routes to the site are to be agreed with the 

Engineer/Employer’s Representative in advance of works commencing onsite. 

Alternative arrangements to be put in place for pedestrians and vehicles in the case of the closure of any 

public road or footpath during the course of site development works. Any road closures required will be 

submitted and approved in advance with the local authority. It is the responsibility of the Main Contractor 

to prepare and submit the road closure application to the local authority in advance of works commencing 

onsite. 

9.2 Outline Strategy 

It is currently envisaged that the proposed works will be completed in a single phase as outlined below. 

For further details relating to the works, please refer to the more detailed planning drawings 

(architectural, engineering, landscape, etc.). The strategy is outlined as follows: 

1. Establish secure site perimeter (fencing/hoarding) and establishment of the construction 

compound(s). 

2. Construction of associated services to enable connection to relevant service tie-in locations. 

3. Completion of internal construction access routes (temporary surfacing) throughout the 

development interior and completion of associated service routes and ancillary works. 

4. Redefine adjacent site boundaries 

5. Construction of drainage infrastructure and road build up. 

6. Completion of road network to permanent status, including associated private realm SuDS 

measures. 

7. Delivery of landscaping elements throughout the development extents. 

9.3 Outline Works Description 

The construction works will involve an indicative sequence of works, as described in short below. The 

Contractor will outline works which impact public spaces within the Construction Management Plan that 

shall be subject to submission and agreement with DCC. 
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9.3.1 Hoarding, Site Set-up and Formation of Site Access/Egress 

The site area will be enclosed with hoarding details of which are to be agreed with DCC. Hoarding panels 

will be maintained and kept clean for the duration of the works. This will involve erecting hoarding 

around the proposed site perimeter in line with the finished development extents. 

The available site footprint will enable the Contractor to set up the site compound within the site 

boundary. 

The Contractor will be responsible for the security of the site. The Contractor will be required to: 

• Operate a Site Induction Process for all site staff; 

• Ensure all site staff shall have current ‘Safe Pass’ cards and appropriate PPE; 

• Install adequate site hoarding to the site boundary; 

• Maintain site security at all times; 

• Install access security in the form of turnstiles and gates for staff; 

• Separate public pedestrian access from construction vehicular traffic; 

9.3.2 Site Clearance and Demolition 

The location is partially developed and partially greenfield site, on which some site clearance has already 

taken place. The bulk of clearance work required will be topsoil removal and the removal of excess earth 

along with removal of existing hardstanding areas. 

9.3.3 Construction Sequence of Development 

The construction methodology and programme of these activities will be dictated by the Contractor. 

The Contractor must prepare a Construction and Demolition Waste Management Plan in accordance with 

the “Best Practice Guidelines on the Preparation of Waste Management Plans for Construction and 

Demolition Projects” (Department of Environment, Heritage and Local Government, 2006) and ensure 

that all material is disposed of at an appropriately licensed land fill site. The Contractor must also outline 

detailed proposals within the Construction Management Plan to accommodate construction traffic. 

The sequence of works will be dictated by the Contractor. The Contractor will issue a detailed 

construction programme outlining the various stages prior to commencement of works. 

10 Waste Management Plan 

The Main Contractor will be required to prepare a detailed waste management plan for the project. This 

will be included in the overall construction management plan that will be submitted to the local 

authority. 

For more details please refer to the Outline Construction and Demolition Waste Management Plan 

prepared and included in the planning submission. 

11 Communications and Local Stakeholder Management 

The Contractor will, as required, liaise with owners of the local properties in advance of works 

commencing onsite. The Contractor will use a competent sign provider and all signage used will meet 

the requirements of the Safety, Health & Welfare at Work (General Applications) Regulations 2007 and 

Chapter 8 Traffic Signs Manual. 
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12 Construction Noise, Air Quality and Vibration 

The Main Contractor will be required to monitor noise, air quality and vibration as will be outlined in the 

planning conditions. The Contractor will establish baselines for noise, air quality and vibration in advance 

of works commencing onsite. As part of their detailed construction management plan, the Contractor 

will be required to clearly indicate how they plan on monitoring noise, air quality and vibration 

throughout the course of the project. The Contractor will also be required to clearly outline the 

mitigation measures they plan on putting in place to ensure any breaches in the baselines are mitigated.   

Works are to be in accordance with Air Quality Monitoring and Noise Control Unit’s “Good Practice Guide 

for Construction and Demolition.”   Further details regarding Air Quality have been included in the Outline 

Construction and Demolition Waste Management Plan. 

13 Working Hours 

The proposed hours of work on site will be 07:00 hrs to 19:00 hrs Monday to Friday and 08:00 hrs to 16:30 

hrs Saturday unless otherwise specified by planning conditions. It is anticipated that construction working 

hours will be stipulated in the planning conditions attached to the planning grant. Any working hours 

outside the normal construction working hours will be agreed with DCC. The planning of such works will 

take consideration of sensitive receptors, in particular Cherry Orchard Hospital and nearby businesses 

and homes. 

14 Lighting 

There are no proposals to alter the existing lighting arrangements in the area. It is not envisaged that 

any existing public lighting will need to be disconnected as a result of the proposed works. Appropriate 

lighting will be provided as necessary at construction compounds. All lighting will be installed so as to 

minimise light spillage from the site. 

15 Construction Employment 

Construction employment numbers will vary depending on the construction stage of the project and the 

actual approach adopted by the Contractor. However, it is anticipated that at the peak of construction 

there may be a workforce of approximately 70 people employed (maximum) between the 2 sites. 

 


