

Our Ref:	MR		
Job No.	202231		
CHE-PUNCH-XX-XX-RG-C-001			
File Type	DR	Role	C
Sheet No.	PG-1 (1)		

Job title:	CHERRY ORCHARD LINK ROAD TO BALLYFERMOT										
------------	---	--	--	--	--	--	--	--	--	--	--

Document No.	Status Code	Rev	Document Title	Size	Revision History						
CHE-PUNCH-LR-XX-DR-C-0100	A0	C05	PROPOSED WATERMAIN AND DRAINAGE LAYOUT	A1	P02	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-DR-C-0102	A0	C04	PROPOSED DRAINAGE LONGITUDINAL SECTIONS	A1			P01	C01	C02	C03	C04
CHE-PUNCH-LR-XX-DR-C-0150	A0	C05	PROPOSED SuDS LAYOUT	A1	P03	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-DR-C-0420	A0	C05	PROPOSED ROAD LEVELS	A1	P02	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-DR-C-0421	A0	C05	PROPOSED ROADS LEVELS - LONGSECTIONS	A1	P02	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0445	A0	C05	DEMOLITION LAYOUT PLAN				P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0460	A0	C05	PROPOSED LINE MARKING	A1	P03	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0500	A0	C05	TYPICAL DRAINAGE DETAILS - SHEET 1	A1	P02	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0501	A0	C05	TYPICAL DRAINAGE DETAILS - SHEET 2	A1	P02	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0502	A0	C05	TYPICAL DRAINAGE DETAILS - SHEET 3	A1		C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0503	A0	C05	IRISH WATER TABLES	A1	P02	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0504	A0	C04	BIO RETENTION DETAILS	A1			P01	C01	C02	C03	C04
CHE-PUNCH-LR-XX-M2-C-0550	A0	C05	PAVEMENT DETAILS	A1	P02	C01		C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0551	A0	C05	KERBS DETAILS	A1	P02	C01	P01	C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0600	A0	C05	VEHICLE SWEEP PATH - RIGID BUS	A1	P03	C01		C02	C03	C04	C05
CHE-PUNCH-LR-XX-M2-C-0601	A0	C04	VEHICLE SWEEP PATH - 14.134 BUS	A1			P01	C01	C02	C03	C04
CHE-PUNCH-LR-XX-M2-C-0602	A0	C04	VEHICLE SWEEP PATH - 10.704 BUS	A1			P01	C01	C02	C03	C04
CHE-PUNCH-LR-XX-M2-C-0603	A0	C03	VEHICLE SWEEP PATH - FIRE TENDERS	A1			P01		C01	C02	C03
CHE-PUNCH-LR-XX-M2-C-0625	A0	C04	VISIBILITY SPLAY	A1	P02	C01	P02	C02	C03	C04	C05

Status Code (Suitability Code): S3 A0 S2 A0 A0 S3 A0

S0 WIP, S1 Coordination, S2 Information, S3 Review & comment, S4 Work stage approval, S6 PIM Authorisation, S7 AIM Authorisation, A0 Planning, A1 Pre-Tender, A2 Tender, A3 Contract, A4 Construction, A5 Legal, A0/A1/A2/A3... Approved & accepted as stage completed, CR As constructed.

Medium: P=Paper E=Electronic PE=Both Paper & Electronic E E E E E E E

Alternative Issue print size:

Schedule: S = Relevant Bending Schedule:

File type: M2=2D AutoCAD Drawing Issued:

Date of Issue	D	28	20	04	11	12	12	11
	M	01	05	04	04	08	09	06
	Y	22	22	24	24	24	24	25
Issued By:	DAP	DAP	MR	MR	DAP	DAP	DAP	

Distribution: D=Dublin L=Limerick C=Cork G=Galway Issued From: D D D D D D D

CLIENT - DUBLIN CITY COUNCIL	x	x	x	x	x	x	x	x
ARCHITECT	x	x	x	x	x	x	x	x